


2020	Jan. 20	Feb. 20	Mär. 20	Apr. 20	Mai. 20	Jun. 20	Jul. 20	Aug. 20	Sep. 20	Okt. 20	Nov. 20	Dez. 20	
	Start: 15.01.2020												
UKON		1 WS, Kick-off, KN, R: UKON, dates: 17-18.02				1 ST, Kharkiv, R: UKON, Dates: 17-20.06			Combined activities	1 SVH, Konstanz, R: UKON, dates: last week of Oct (26)/first week of November (2)	1 ST, Kharkiv, R: UKON (O.Greuling) Dates: 9.11-12.11		
WU												2 ST, Kyiv, R: WU	
TRE							Start buying the equipment, postponed to September						
KNEU													
SUNPU					2 WS, Odesa, R: SUNPU, dates: last week					2 WS, Odesa, R: SUNPU			
NTU				1 RT, Kyiv, R: NTU									
UEPA													
MES													
IVET													
2021	Jan 21	Feb 21	Mär 21	Apr 21	Mai 21	Jun 21	Jul 21	Aug 21	Sep 21	Okt 21	Nov 21	Dez 21	
UKON			3 ST, Kyiv, R: UKON, STD Dates: 1.3.21-4.3.21 (O.Greuling, and ST from Freiburg)			The first reporting period			6 ST, Odesa R: UKON		7 ST, (MES), Kyiv, R: UKON		
WU	2 SVH, Wien, R: WU				4 ST, Odesa, R: WU, Dates: 17.5-20.5.21							4 WS, Wien, R: WU	
TRE				3 WS, Rome, R: TRE, Dates: 12.-15.4.21		5 ST, Kharkiv, R: TRE							
KNEU													
SUNPU													
NTU													
UEPA		2 RT, Kharkiv,											
MES													
IVET													
												End: 14.01.2023	
2022	Jan 22	Feb 22	Mär 22	Apr 22	Mai 22	Jun 22	Jul 22	Aug 22	Sep 22	Okt 22	Nov 22	Dez 22	Jan 23
UKON	1 SVS,										6 WS, Konstanz,		
WU													
TRE			8 ST, Kyiv, R: TRE						2 SVS, Rome, R: TRE				
KNEU				5 WS, Kyiv, R: KNEU						1 C, Kyiv, R: KNEU			
SUNPU				3 RT, Kyiv R: NTU									
NTU													
UEPA													
MES													
IVET													

Number of activities



Topics of Staff Trainings

- UKON, STD: Quality assurance, governance in VTE, Digitalisation
- WU: Organisation of VTE and practice, teaching in vocational contexts
- TRE: Soft Skills development, KPI in soft skills, professionalisation

cancelled event